

NSF CC-NIE Working Group Meeting

July 28, 2014

Agenda

Time: 3:30-4:30pm, July 28, Monday

Location: Physics building, Conference room 403B

Agenda:

1. Status of measurement infrastructure
2. Update from CEN
3. Status of Science-DMZ equipment at Storrs
4. Update from UCHC
5. Next step
6. Open discussion on other issues

Notes by R. Jones:

CEN - CEN is deploying DWDM equipment across all sites. Access to Cambridge is working, at Storrs the terminal equipment for the link to Cambridge is being set up, with progress expected in the next 2 weeks. The link to Hartford downtown is coming soon, as is the link to the Health Center.

Storrs infrastructure - Currently waiting for clarification from UITS leadership on how ongoing maintenance of new infrastructure purchased under this grant will be funded.

UCHC update - Connectivity to CEN is being set up, equipment is being installed and work is progressing toward a completion date in September.

Announcements - A workshop covering aspects of this grant is taking place in a couple of weeks on the UNH campus. An email is being sent around by Scott to the group with a link to the workshop web site. A couple of staff from CEN are planning to attend, and we think, one member from the Storrs Networking Group staff.