

NSF CC-NIE Working Group Meeting

October 6, 2014

Agenda

Time: 3:30-4:30pm, October 6, Monday

Location: ITEB 336

Agenda:

1. Status of measurement infrastructure and update on data analysis software
2. Update from CEN
3. Status of Science-DMZ equipment at Storrs
4. Update from UCHC
5. Next step
6. Open discussion on other issues

Minutes

Present:

UConn: Bob, Bing

CEN: Scott (email)

UCHC: Peter, Ion, Jeff, Ann, Leo

1. Status of measurement infrastructure
PerfSonar nodes at Storrs campus are turned off (for debugging some issues inside the production network).
2. Update from CEN

“

The update on where we are with the Internet2 project is that we have all quotes and PO's moving forward to hopefully have an end-to-end path between CEN's 100G router and Internet2's 100G router by end of October. I am expecting the final cross connects and fiber circuits to be completed within 3 weeks from the PO's that went out end of week last week and early this week.

CEN is also executing a PO for two 10G dell servers to replace our existing Perfsonar node. We'll likely position these two Perfsonars nodes in Hartford and Storrs or Cambridge. Eventually we are looking to build a Perfsonar node at each significant POP in CEN. Likely 5-6 nodes across CT."

3. Status of Science-DMZ equipment at Storrs

The networking group has a new director. Jeff will meet the new director to discuss the science DMZ project.

4. Update from UCHC

Did not get update from UCHC (The connection from Storrs to CEN did not work out. When we eventually got connected, it was too late.)